Monroe County Department of Transportation

Ongoing Construction Update - May 31, 2011

Maggie Brooks
County Executive

Brighton

Allens Creek Road: Monroe Avenue to Clover Road

Allens Creek Road Mill & Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Brighton Henrietta Town Line Road: Route 15 to Jefferson Road
Brighton Henrietta Town Line Road Edge Mill & Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Chili

Stottle Road: Over Mill Creek to Between Stryker Road and Bowen Road
Stottle Road Culvert Replacement

Road closed on 5-4-11

Replace Culvert S.I.N. 02-172-160

road will be closed to through traffic. Detour Route:Chili Ave to Union Street to Morgan Road

Contact: Karen Cox (585-753-7742)

Scheduled start date: 05/04/2011
Scheduled end date: 07/20/2011
Percent complete: 10 %

Union Street: Bowen Road to Chili Avenue
Union Street Micropave
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: %
Union Street: Over Black Creek to Between Chili Ave. and Bowen Rd. Contact: Karen Cox (585-753-7742)
Union Street Bridge Replacement Replace Bridge BIN 3317430 2011 Scheduled start date: 04/29/2011
There will be a temporary traffic signal at the Chili Ave/Stottle Road intersection Scheduled end date: 11/30/2011

Percent complete: 5%

Road will be closed to through traffic. Detour: Morgan Road, Stottle Road, Chili Avenue

Wickens Road Replace Culvert
Work is scheduled to start on Mon 8/22/2011

Road closure

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %

City of Rochester
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Communication Conduit Replacement Project

Conduit installation continuing on Mt Hope (Ford to Alexander) and ElImwood (south to Mt Hope). Landscape work and cleanup being

performed on previously disturbed areas.
Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Scheduled start date: 09/27/2010
Scheduled end date: 06/30/2011
Percent complete: 65 %

Clarkson

Ireland Road: Route 260 to Clarkson Parma Town Line Road

Ireland Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Lawrence Road: Route 260 to Clarkson Parma Town Line Road
Lawrence Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: %
Lawrence Road: Over Brockport Creek to Between Lake Road and Sweden-Walker Road Contact: Karen Cox (585-753-7742)
Lawrence Road over Brockport Creek Replace Bridge BIN 3317000 Scheduled start date: 05/16/2011
Road closed on May 16 Scheduled end date: 11/30/2011

Percent complete: 5%

Road will be closed to traffic. Detour route: NYS Rt. 260. Lawton Road, NYS Rt. 19

Monroe Orleans County Line Road: Route 31 to Jurisdiction Line
Monroe Orleans County Line Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Gates

Buell Road: Brooks Avenue to Chili Avenue

Buell Road Mill & Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Coldwater Road: Westside Drive to Buffalo Road
Coldwater Road Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Trolley Boulevard: Long Pond Road to Lee Road
Trolley Boulevard Micropave
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Westside Drive: Chili Center Coldwater Road to Coldwater Road
Westside Drive Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %
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Greece

Dorsey Road: Mt. Read Boulevard to Dewey Avenue

Dorsey Road Improvement Project Reconstruct
Storm sewer installation ongoing.

One way westbound traffic pattern is in effect. Eastbound traffic being detoured via Mt Read, Britton & Dewey

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 05/01/2011
Scheduled end date: 11/01/2011
Percent complete: 4%

Edgemere Drive: Over Round Pond Outlet to Between Island Cottage Road and Dewey Avenue

Edgemere Drive over Round Pond Outlet Rehabilitate Bridge BIN 3211130

Construction scheduled to start 9/6/11 (after Labor Day)

Detour traffic: Beach to Dewey to Latta to Island Cottage

Contact: Tom Frys (585-753-7741)

Scheduled start date: 09/06/2011
Scheduled end date: 12/15/2011
Percent complete: %

Frisbee Hill Road: North Greece Road to Flynn Road
Frisbee Hill Road Resurface
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Hincher Road: Manitou Road to North Greece Road
Hincher Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Long Pond Road: Latta Road to Janes Road
Long Pond Road Micropave
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: %
Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)
Mill Road Improvements Project Phase Il Reconstruction Scheduled start date: 09/13/2010
Workzone areas outside of the detoured section will be alternating traffic with flaggers to maintain traffic. Scheduled end date: 08/13/2012

Percent complete: 45 %

Mill Road will be closed to through traffic from Manitou Rd to N Greece Rd to facilitate culvert replacements starting May 31. Use posted detour of N Greece Rd, W

Ridge Road, and Manitou Rd.

North Greece Road: Frisbee Hill Road to Hincher Road
North Greece Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

North Greece Road: English Road to Latta Road
North Greece Road Novachip
Schedule being coordinated with town and vendor

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Hamlin
Church Road: Redman Road to Lake Road West Fork
Church Road Resurface
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Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Church Road: Over Sandy Creek to Between Redman Road & Lake Road West Fork

Church Road Armorless Joint Installation & Joint Repair

Work is scheduled to start on Mon 4/25/2011

Road closure

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Clarkson Hamlin Town Line Road: Drake Road to Route 18
Clarkson Hamlin Town Line Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Lake Road West Fork: Lake Road East Fork to Church Road
Lake Road West Fork T & L, Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Morton Road: Monroe Orleans County Line Road to Redman Road
Morton Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

North Hamlin Road: Lake Road West Fork to Hamlin Parma Town Line Road
North Hamlin Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Roosevelt Highway Ext: Route 18 to Clarkson Parma Town Line Road
Roosevelt Highway Ext Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road
Walker Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Henrietta

Calkins Road: Route 15A to Pittsford Town Line

Calkins Road NovaChip
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date:
Obtaining utility locations under Calkins Rd Scheduled end date:

Percent complete: 5%
Stone Road: Pinnacle Road to Henrietta - Pittsford Town Line Contact: Karen Cox (585-753-7742)
Stone Road Resurface Scheduled start date: 04/15/2011
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Construction to start late June. Project will constructi 5 foot paved shoulders on both sides of the road to Candlewood Lane and road will

be repaved.
construction will progress under alternating 2-way traffic

Scheduled end date: 09/01/2011
Percent complete: 10 %

Telephone Road: Rush Town Line to Route 15
Telephone Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Irondequoit

Kings Highway: .5 Mi North of Titus Avenue to Lakeshore Boulevard

Kings Highway
Schedule being coordinated with town and vendor

Slope Repairs

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Kings Highway North: Titus Avenue to .5 Mi. North of Titus Avenue
Kings Highway North
Schedule being coordinated with town and vendor

Install Gutters, Cold In Place Recycle, Resurface

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Mendon

Boughton Hill Rd: West Bloomfield Road to Route 64
Boughton Hill Road

Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Pittsford Mendon Center Rd: Route 251 to Canfield Road
Pittsford Mendon Center Rd
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Pond Rd: Route 65 to Douglas Road
Pond Rd
Started drainage cleaning and grading

Prep for 2012 Cold Mix Paving

Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 04/09/2011
Scheduled end date:

Percent complete: 15 %

Smith Road: Pittsford Mendon Center Rd to Route 64
Smith Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

West Bloomfield Rd: Route 251 to Canfield Road
West Bloomfield Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

West Bloomfield Rd: Boughton Hill Road to Cheese Factory Road
West Bloomfield Road
Schedule being coordinated with town and vendor

T&L and Novachip

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %
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West Main Street: Village Line to Route 65
West Main Street
Schedule being coordinated with town and vendor

Mill and Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Odgen

Canal Road: Washington Street to Route 259
Canal Road

Schedule being coordinated with town and vendor

Drainage & Prep for 2012 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Colby Street: Ogden - Sweden Town Line to Route 36
Colby Street
Schedule being coordinated with town and vendor

Resurface

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Dewey Street: Hubbell Road to Route 36
Dewey Street
Schedule being coordinated with town and vendor

Prep & Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: %
Lyell Avenue: Union Street to Village Line Contact: Karen Cox (585-753-7742)
Lyell Avenue Improvements Reconstruct road and replace culvert SIN's Scheduled start date: 05/13/2011
10-177-009 & 10-177-039
will be a 2 season project. 1st season will entail installation of underground utilities and concrete box culvert. 2nd season will entail Scheduled end date: 06/30/2012
highway reconstruction and restoration Percent complete: 5%

During 1st season, underground utility work will take place under flagged traffic. Culvert replacement will be progressed under a complete road closure, approx. 10 days
in duration. 2nd season will entail work being progressed under 1-way westbound traffic. Detour for both seasons will utilize Union Street, Route 31 and Gillette Road

Ogden Parma Town Line Road: Gallup Road to Hinckleyville Rd

Ogden Parma Town Line Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Stony Point Road: Route 36 to Route 259
Stony Point Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Odgen/Sweden

Gallup Road: Canal Road to Gordon Road
Gallup Road
Schedule being coordinated with town and vendor

Prep & Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Parma
Hamlin Parma TL Road: Curtis Road to Lake Ontario
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Hamlin Parma TL Road Resurface
Schedule being coordinated with town and vendor

Scheduled start date:
Scheduled end date:
Percent complete: %

Hill Road Bridge: Over Brockport Creek to Town of Parma owned Bridge
Hill Road Bridge (Over Brockport Creek) Replace
Refer to Hill Rd. over Salmon Creek for schedule

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Hill Road Bridge: Over Salmon Creek to Town of Parma Owned Bridge Contact: Tom Frys (585-753-7741)
Hill Road Bridge (Over Salmon Creek) Replace Scheduled start date: 06/24/2011
Monroe County managing project Scheduled end date: 05/18/2012

Percent complete: %

Detour Route: Rte. 18 to Rte. 259 to Burritt Rd.

Hinkleyville Road: Over Salmon Creek Tributary to Between Ogden-Parma Town Line Road & Pine Hill Rd
Hinkleyville Road Membrane Waterproofing SIN 11-214-013
Work is scheduled to start Mon 7/11/2011

Road closure

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %

Peck Road: Over Salmon Creek to Between Clarkson-Parma Town Line Road and Trimmer Rd.
Peck Road Bridge Replacement Replace Bridge BIN 3317820

Road will be closed to through traffic. Detour route: NYS Rt 259 to Parma Center Rd to Clarkson Parma Townline Rd.

Contact: Karen Cox (585-753-7742)

Scheduled start date: 12/17/2011
Scheduled end date: 11/30/2011
Percent complete: 5%

Pinehill Road: Hinkleyville Road to Gutter Section
Pinehill Road Resurface
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Trimmer Road: Ogden Parma Town Line to Route 104
Trimmer Road Cold In Place Recycle & Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Penfield

Carter Road: Perinton TL to Route 441

Carter Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Harris Road: Route 441 to Webster Town Line
Harris Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: %
Jackson Road: Jackson Road Extension to NYS Route 286 Contact: Karen Cox (585-753-7742)
Jackson Road Resurface Scheduled start date: 04/04/2011
construct new paved shoulders and travel lane overlay spring 2011 Scheduled end date: 09/01/2011

Percent complete: 20 %
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construction will progress under alternating 2-way traffic

Jackson Road: Plank Road to State Road
Jackson Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Plank Road: Shoecraft Road to Jackson Road
Plank Road
Schedule being coordinated with town and vendor

Hot in Place recycle, Resurface

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Whalen Road: Five Mile Line Road to Route 250

Contact: Jim Gagnier (585-753-7732)

Whalen Road Novachip Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Perinton
Ayrault Road: Route 250 to Turk Hill Road Contact: Jim Gagnier (585-753-7732)
Ayrault Road Micropave Scheduled start date:

Schedule being coordinated with town and vendor

Scheduled end date:
Percent complete: %

Carter Road: Whitney Road to Penfield Town Line
Carter Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Garnsey Road: Route 250 to Turk Hill Road

Contact: Jim Gagnier (585-753-7732)

Garnsey Road Resurface Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)
Jefferson Avenue Reconstruction Scheduled start date: 03/14/2011
Sanitary sewer main installation ongoing. Fairport electric nearly finished relocating wood poles and installing overhead cables. RGE Scheduled end date: 09/14/2012
restoring properties disturbed by gas service connections. Percent complete: 10 %

One way northbound traffic pattern in effect. Southbound traffic detoured 31F to 250 to Ayrault.

Pittsford
Calkins Road: Henrietta TL to Clover Street
Calkins Road
Schedule being coordinated with town and vendor

NovaChip

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Golf Ave: Route 153 to Marsh Road
Golf Ave
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:
Scheduled end date:

Percent complete: %
Park Road: East Street to Perinton Town Line Contact: Jim Gagnier (585-753-7732)
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Park Road Surface Treat
Schedule being coordinated with town and vendor

Scheduled start date:
Scheduled end date:

Percent complete: %
Stone Road: Henrietta - Pittsford Town Line to Route 65 Contact: Karen Cox (585-753-7742)
Stone Road Resurface Scheduled start date: 04/01/2011
top course paving to commence in July 2011 Scheduled end date: 09/01/2011

Percent complete: 10 %

construction will progress under alternating 2-way traffic

West Bloomfield Road: Canfield Road to Route 64
West Bloomfield Road NovaChip
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Willard Road: Route 65 to Mendon Center Road
Willard Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Riga

Bridgeman Road: Malloch Road to Route 36

Bridgeman Road Build edges
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Bromley Road: Buffalo Road to Attridge Road
Bromley Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Griffin Road: Route 36 to Palmer Road
Griffin Road Prep for 2012 Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Malloch Road: Wheatland /Riga Town Line to Route 33A
Malloch Road Surface Treat
Schedule being coordinated with town and vendor

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Rush
Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road
Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320

Town of Rush forces constructing. Work ongoing.

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20
to Livingston County Rte. 65 (Oak Opening Rd.)

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Middle Road: Route 251 to Rush / Henrietta Town Line Road
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Middle Road
Schedule being coordinated with town and vendor

Surface Treat

Scheduled start date:
Scheduled end date:
Percent complete: %

Phelps Road: Works Road to Route 15A
Phelps Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Rush Henrietta Town Line Road: East River Road to Route 15A
Rush Henrietta Town Line Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Rush West Rush Road: East River Road to Route 15A
Rush West Rush Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Telephone Road: East River Road to Rush/Henrietta TL
Telephone Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Sweden
Capen Road: West Sweden Road to Redman Road
Capen Road

Recycle and Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Redman Road: Capen Road to Route 31A
Redman Road
Schedule being coordinated with town and vendor

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

White Road: West Sweden Road to Redman Road
White Road
Schedule being coordinated with town and vendor

Prep for 2012 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

Webster

Jackson Road: State Road to Route 404

Jackson Road

construct new paved shoulders and overlay travel lanes spring 2010

construction will progress under alternating, 2-way traffic

Build new shoulders

Contact: Karen Cox (585-753-7742)

Scheduled start date: 04/04/2011
Scheduled end date: 09/01/2011
Percent complete: 10 %

Monroe Wayne CL Road: Route 104 to Town Jurisdiction
Monroe Wayne CL Road
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Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Salt Road: State Road to Lake Road Contact: Jim Gagnier (585-753-7732)
Salt Road Prep for 2012 Surface Treat Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Salt Road: Over Four Mile Creek Tributary to Between State Road and Ridge Road (Route 104) Contact: Tim Joyce (585-753-7743)
Salt Road Replace Culvert S.I.N. 18-006-083 Scheduled start date:
Work is scheduled to start Monday 7/25/2011 Scheduled end date:

Percent complete: %
Road Closure
Wheatland
Mumford Road: NYS Route 36 to North Road Contact: Mike Slattery (585-753-7734)
Mumford Road Cold in place recycle & Surface Treat Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Mumford Road: Over Mill Creek to Between NYS Thurway and Baker Rd Contact: Tim Joyce (585-753-7743)
Mumford Road Membrane Waterproofing SIN 19-180-241 Scheduled start date:
Work is scheduled to start Mon 5/16/2011 Scheduled end date:

Percent complete: %
Road closure
North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)
North Road Resurface Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Union Street: Route 383 to North Road Contact: Mike Slattery (585-753-7734)
Union Street Prep for 2012 Surface Treat Scheduled start date:
Schedule being coordinated with town and vendor Scheduled end date:

Percent complete: %
Union Street: Over Oatka Creek to Between Scottsville Mumford Rd. and Quaker Rd. Contact: Karen Cox (585-753-7742)
Union Street over Oatka Creek Bridge Rehabilitation Rehabilitate Bridge BIN 3317910 Scheduled start date: 05/09/2011
Road closed May 9 Scheduled end date: 11/30/2011

Percent complete: 5%

Road will be closed to through traffic. Detour Route: Scottsville -Muford Rd. to Wheatland Dtr. Rd. to South Rd.
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